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Status as of December 10, 2002

Status as of December 10, 2002

The last month and a half has been very productive for the WA-Trans project. New partners added; work 
progressing on deliverables, new steering committee members have been added and major communication 
efforts have been undertaken. 

Partner Group Meetings and News

The Partner Group meeting schedule for 2003 is as follows:

>> March 13, 2003

>> June 10, 2003

>> September 9, 2003

>> December 11, 2003

All meetings will be from 9:00 a.m. - noon at the Transportation Building in Olympia. The address is: 
310 Maple Park Room F22. Video conferencing will be available with prior notice in Shoreline, 
Vancouver, Wenatchee, Yakima and Spokane at the WSDOT regional headquarters offices. We can also 
allow outside conference networks in with prior warning and provided the information needed about the 
facility is available. Please put these meetings in your calendars.

At the December 10 meeting Lisa Stuebing presented on the Federal Geospatial One-Stop effort and 
specifically on the RoadMAT effort lead by the USDOT Bureau of Transportation Statistics, which she is 
actively involved. The data exchange standard they are working on is under review for ANSI and ISO 
approval. They will begin working on other transportation standards soon as well. Nancy Tubbs from the 
USGS gave an update on the National Map efforts in the Pacific Northwest and the changes in scope they 
are making as a result of homeland security and funding changes. This presentation can be found in the 
"Presentations" section of our website. Thanks to Lisa and Nancy for presenting.

The March meeting will feature Wendy Hawley from the U.S. Bureau of Census presenting on the Census 
TIGER/MAF Modernization project and how it related to WA-Trans.

New Partners

The following groups have agreed to be partners. They are Lewis County, Jamestown S'Klallam Tribe, 
Makah Tribe, Muckleshoot Tribe, Samish Tribe, and Tulalip Tribe. The Bureau of Indian Affairs is also 
being approached and time has been spent with the Port of Seattle to bring them into a more active 
partnership.

Grant Strike Team
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Status as of December 10, 2002

A team is being put together to work on finding funding opportunities for WA-Trans. It is called the Grant 
Strike Team and it is going to search for grant opportunities and write first draft grant proposals and refine 
them to submit for WA-Trans. This team is also going to work on the I-Plan. An I-Plan must be submitted to 
the Federal Government for each state and theme to qualify for several types of federal funding. 

We are looking for volunteers to participate on this team, to be lead by Lisa Stuebing of Mason County. We 
are looking for four to six people to spend around five hours a month on this effort. It would be good if we 
could have non-steering committee member participating in this effort. The meetings can be attended by 
phone or videoconference if needed and the work exchanged by e-mail. Please contact Griffit@wsdot.wa.
gov or ls@co.mason.wa.us.

Administrative Assistance Needed

The WA-Trans project needs a part-time administrative assistant to assist with note taking, web page 
updating, grant proposals, editing documents, developing communication materials, setting up meetings, etc. 
We need funding for this. We are looking for$11,748 - $17,903 per year for this through Phase I. If this 
were split between 5 groups it could cost as little as $2,500 and it would help the project significantly. If 
your organization can help please contact Griffit@wsdot.wa.gov.

Steering Committee Meeting and News

The Steering Committee met November 18 in Shoreline. The meeting included a demonstration of the 
Internet application the Chuck Buzzard of Pierce County is developing for WA-Trans to use to gather 
information about requirements specifications including priorities, data needed, data available and many 
other things. This application will be initially used by the steering committee but eventually to be used by all 
involved. Information about it can be found on the presentation for the WA-Trans Partners December 10, 
2002 meeting. We tested and demonstrated the application and Chuck went back with a final round of 
changes and we should begin using it shortly. The group also began strategizing for a pilot project. It was 
recognized that vertical integration is critical for success of any framework effort. The State Agencies and 
Federal Government have to begin using local data. Pilots that facilitate this and meet a business needs will 
demonstrate WA-Trans the most successfully and may lead to long term funding. 

The steering committee meets next in Olympia from 9 a.m. - 2 p.m. on January 6, 2003. 

New Steering Committee Members

The following members with corresponding representations have been added to the steering committee:

Blanchard Mat - Makah Tribe, Makah Tribal Transportation Planner
Patricia Paul - Tulalip Tribe; Tulalip Tribe Community Development Manager (note - Tulalip Tribe 
must approve this level of involvement for Patricia).
Dave Wolfer - Natural Resource Organizations, Department of Natural Resources.

Communication Activities
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Tami is presenting an overview of WA-Trans on December 17 to the Combined MPO/RTPO/
WSDOT Coordinating Committee Meeting in SeaTac. This is will be a high level presentation to 
statewide transportation planners and decision makers regarding transportation priorities for the 
state. She will leave them with the message that we will be asking them what data they have and 
that this is useful for a variety of functions.
Tami attended a meeting with the Port of Seattle and hopes to get a meeting with a business 
planner for them who can provide business needs and maybe identify a regular point of contact.
Tami is attending a meeting with some WAGIC people and the Department of the Military and 
the state Emergency Management Office. She will try to get a contact to represent military 
business needs for WA-Trans.
Brochures, bookmarks and other communication materials have been developed. If you would 
like some copies contact GriffiT@wsdot.wa.gov. 

New WA-Trans Website!!

The new WA-Trans website is ready for "prime-time". Please go out and look at the new FAQs, Acronyms, 
and Links page. Please check your organizations links to see if the correct one is being used. Send 
GriffiT@wsdot.wa.gov a new link if you would prefer a different link. There is also a feedback form and a 
new way of sharing presentations that is more interactive than Adobe Acrobat *.pdf is. Please let us know 
what you think!

Project Deliverables

Business Needs Specification - This document is being used for the Requirements Specifications process. 
The Steering Committee is still to identify business partners that have not yet been represented by the 
document. It is felt that we still need information from military, economic data from organizations such as 
Department of Social and Health Services, Employment Securities Department, local economic 
development organizations and some private companies. 

Requirements Specifications - Please see the Steering Committee Meeting and News above for details about 
the Internet Application that is supporting this process. We will be looking at business needs prioritizations, 
data needs, data availability, data quality such as format, key fields, accuracy, currency, GIS functionalities 
supported as well as maintenance, data stewardship, security, integration and other items. This is underway 
in the Steering Committee and will take a few more months to complete.

Work Plan - The work plan is complete through Phase I to the satisfaction of the steering committee. Work 
is underway to better define pilots in Phase II.

Risk Assessment - The first draft of the risk assessment is complete. It has been presented to the Steering 
Committee and the Partners Group. It will be updated as feedback is gathered.

Communication Plan - A formal communication plan will be developed after the holidays.
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September 2002 Status

Much of the last month was spent in very fruitful outreach. The WA-Trans Project is adding new partnerships and 
becoming more visible. It is hoped this momentum will lead to funding and resource sharing opportunities. Substantial 
progress is being made on needs and requirements analysis with the steering committee and other concerned groups.

Partner Group Meeting and News

We have several new partners involved in WA-Trans and a couple of major outreach efforts underway that are described 
here. In late September Nancy Tubbs and Tom Servatius of the USGS, and Wendy Hawley of the Census Bureau 
traveled with Tami Griffin to several counties in the north east part of the state to discuss the National Map Pilot 
expansion, WA-Trans and the Census TIGER Modernization project. The goals were to exchange information, 
determine what their business needs were, solicit partnerships and show the links between the three projects. As a result 
Ferry, Lincoln, Pend Orielle and Stevens County have all agreed to become WA-Trans partners! We welcome each of 
you from those areas.

Tami attended the Central Puget Sound GIS Users Group at Mercer Island where King County Metro gave a 
presentation on T-Net. T-Net is a King County "transportation framework" which is underway. More information on 
that follows under the Related Projects section. Then Tami met with Mike Berman who is the project manager for T-Net 
and King County Metro and specifically the T-Net project have agreed to partner in WA-Trans. There are many 
potential opportunities from this partnership as the goal is for all of King County data will be available through T-Net. 
This would significantly facilitate WA-Trans use of data from the King County area. Additionally King County Metro 
ultimately wants data from surrounding localities for T-Net so it is a regional network. We can help there.

The next meeting is scheduled for December 10, 2002 in Olympia and it is anticipated that Wendy Hawley of the U.S. 
Census Bureau will give a presentation on the Census TIGER Modernization project and how it relates to WA-Trans

Steering Committee Meeting and News

The Steering Committee met on September 30 in Spokane. It was an excellent meeting and was well attended. Several 
steering committee members from the west side of the state traveled east for the meeting! A few attended by 
videoconference and phone. Decisions were made about how the application being developed by Pierce County should 
be configured to handle the various processes of

>>Prioritizing business needs
>>Determining functionality which must be supported to meet the business needs
>>Determining data which must be available to meet the business needs
>>Determining what data is available
>>Determining accuracy needed to meet the business needs

The process defined by Pierce County and refined by the Steering Committee is as follows:

Determine GIS functions which must be supported to meet each business need (completed by the Steering Committee)

Determine minimum acceptable accuracy for each business needs (to be done for each business need by those who 
collected them)

Prioritizing each business need by business function or representative based on importance to that business function (the 
Steering Committee will initially do this and then others may be asked to participate)

Determine the data needed to support each business need (Pierce County to do first cut and Steering Committee to 
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refine)

Outcome: The outcomes of steps 1 - 4 are prioritized functional requirements and prioritized data requirements for WA-
Trans.

Determine what data is available statewide and what accuracy it is.

Outcome: Prioritized list of available data

Determine data format, and key database relationships for the available data.

Outcome: Integration tasks and software required to integrate the data.

Overall Outcomes - Data and priorities to use in deciding which business needs can and should be implemented first, 
data information to use in developing or selecting a data model, information to determine which business needs can be 
implemented in a pilot, information to select geographic areas for a pilot.

It is likely partners will be asked to participate in portions of these activities. Your input will be very important!!

We are still looking for a natural resources representative and some tribal input on the Steering Committee.

The next steering committee meeting will be in Seattle at the WSDOT Northwest Region Headquarters Office on 
November 18 from 9 a.m. - 2 p.m.

Communication Activities

An outreach to solicit tribal involvement is underway. Tami met with Colleen Jollie, WSDOTs Tribal Liaison and got a 
lot of help and contacts. Colleen is very excited about any effort that includes the tribes and is very supportive. 

In late September Tami traveled to Neah Bay to meet with Blanchard Mat, Makah Transportation Planner, Kyle Kitchel, 
BIA representative from Portland and David Frey, Eastern Washington University Tribal Technical Assistance Program. 
They provided new business needs. Tami also visited the Colville Roads Office while in Eastern Washington. She spoke 
with Wayne Kensler from the BIA while there. Unfortunately the Transportation Planner from the tribe was unavailable. 
Then Tami attended a Tribal Transportation Meeting where she made a lot of contacts that she will shortly be following 
up with.

Tami also met with the Planning Office at WSDOT who will facilitate her speaking to a combined committee of MPO 
and RTPO members statewide about WA-Trans. This should provide opportunities for further outreach with local 
governments and possibly tribal nations as well.

Project Deliverables

Business Needs Specification - This document will always be added to as the "written record" of the desires for WA-
Trans but as described previously work is underway to define requirements specifications from the document as it 
stands now. Major changes will still be considered for the requirements specification process, but it is felt that the 
document will have to be used as it stands so the project can progress.

Work Plan - The work plan is complete through Phase I to the satisfaction of the steering committee. Work is underway 
to better define pilots in Phase II.
Risk Assessment - The risk assessment is partially complete. The first draft of this document should be available by the 
end of October.
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Communication Plan - Project communication is an ongoing activity and these reports of the WA-Trans web site are 
part of that effort. The web site is being revised significantly. Project brochures are being developed as well. Permission 
is being sought from the WSDOT Communications Office for the development of a logo for the project. If anyone has 
any design ideas contact Tami.

Funding

Tami is looking for funding to share the support costs of a part time administrative assistant for the project. This 
individual would seek grant opportunities and applications, draft applications for grants, work on written 
communication for the project, take notes of meetings or transcribe Tami's notes (not a small job!!) and other supportive 
tasks. This would provide more time for Tami to do project planning, project management deliverables and 
communications!! Specific costs are still being figured but we will need assistance to pay for this individual unless some 
other alternative can be discovered.

Pilots and Related Projects

Geo Spatial One-Stop RoadsMAT - A data model has been produced by this group and was submitted to ANSI for 
approval. Ron Cihon of WSDOT and Lisa Stuebing of Mason County are both participated in this team in Washington 
D.C. The next meeting is in late October. This effort is to produce a data exchange standard for roads data. They will 
work on other transportation modes after that. The IRICC Roads Committee is planning a meeting between Oregon and 
Washington and some Federal Agencies in Vancouver, WA on December 11 from 9 a.m. - noon to discuss what is 
happening on this effort. That meeting will also investigate other related Federal and State efforts. Oregon has 
participants in RoadsMAT that will be attending as well. Contact Tami if you are interested in attending.

RFQ for Road Centerline Data - This data is now in use. Feedback on the usefulness of the data will be kept and 
considered. Please contact Ron Cihon (CihonR@wsdot.wa.gov) for more information.

National Map Washington Idaho Pilot - The pilot in Spokane and Pend Orielle Counties as well as two Idaho counties 
should be available very soon online. As soon as it is generally available we will provide the URL to look at it. The 
project is being expanded to Ferry, Lincoln and Stevens counties in Washington and three more Idaho counties. See 
above for more information about visits to those counties.

National Map Pacific Northwest Rapid Implementation - is an effort to use the best data available with no cost to 
produce an implementation of the National Map for those states. 

Action Items
Both the steering committee and the partner groups have lists of action items that are detailed and can be found under 
their various work sections of the WA-Trans web site.
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August 2002 Status

The WA-Trans project is continuing to move forward a some real progress is being made in completion business needs 
assessment and establishing new partnerships and ways to share resources.

Partner Group Meeting and News

The WA-Trans Partners met again on September 10, 2002 in Olympia. Several attended by videoconference and one by 
phone. There were quite a few first time attendees. Action items were developed and there were several presentations 
about on-going activities that are related to the transportation framework. Highlights of what was shared are covered in 
the Project Deliverables and the Pilots and related sections that follow in this report.

The next meeting is scheduled for December 10, 2002 in Olympia and it is anticipated that Wendy Hawley of the U.S. 
Census Bureau will give a presentation on the Census TIGER Modernization project and how it relates to WA-Trans. 

New partners include: King County Office of Emergency Management, City of Seattle Public Utilities, Seattle 
Department of Transportation, Walla Walla County. 

Steering Committee Meeting and News

The WA-Trans Steering Committee met August 26 in Olympia. They scheduled meetings through June 2003. They 
worked on various project deliverables, particularly extracting functionalities that WA-Trans must support to meet the 
business needs specified in the Business Needs Specifications. Pierce County is going to provide significant extra 
assistance to this process and their help is greatly appreciated by all!

Joe Bowles of Walla Walla County has agreed to participate in the WA-Trans Steering Committee representing the east 
side local and county governments. The only unfilled steering committee position is for the Washington Department of 
Natural Resources. It is hoped that position will be filled soon. 

The next steering committee meeting is September 30 in Spokane. 

Project Deliverables

Business Needs Specifications – This document is a work in progress but the steering committee has begun the process 
of extracting functional requirements and data requirements from the document. Individual business function priorities 
for each business needs are also being gathered. It is expected that while new business needs will come up, enough have 
been gathered to facilitate a good understanding of the GIS functionality WA-Trans must support and the data that 
needs to be considered in the model and standards. Work continues gathering business needs from currently un-
represented groups such as the military and tribes. 

Work Plan – The work plan is complete through Phase I to the satisfaction of the steering committee with the exception 
of the section outlining tasks for developing data sharing agreements. This section will be modified and presented at the 
next steering committee meeting.

Project Charter – The project charter is being modified so the concept of a partnership is included and much of the 
“stakeholder” language has been removed. Critical success factor three has been added to. Both the steering committee 
and partners have agreed to these changes and the new version will be put on the Web Site. 

Risk Assessment – The risk assessment is partially complete. A target date of October 18 has been set to complete a full 
draft of this document.

Communication Plan – Project communication is an ongoing activity and these reports of the WA-Trans web site are 
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part of that effort. However a formal plan has yet to be developed. That work will begin once the risk assessment is 
done. 

Funding

A proposal for homeland security funding was submitted to FHWA and FEMA. FHWA responded very positively to the 
proposal and the importance of WA-Trans. However, they don’t at this time have discretionary money for homeland 
security. If they have discretionary funding in the future they would consider this project a high priority. FEMA 
provided a contact to work through. At this time we are unable to reach the contact. It is almost the end of the federal 
fiscal year so attempts will be made again next year.

Weston Solutions volunteered to provide resources on an as-needed/as-available basis for implementation of various 
parts of WA-Trans. An investigation into public/private partnerships is underway so when the time is right WA-Trans 
can take advantage of this offer. We greatly appreciate their willingness to participate in this way. 

The U.S. Census Bureau has also offered to provide in-kind resources. Resources may include loaning of equipment, 
processing of data (imagery, GPS points, etc), and possibly even dedicated staff time. 

Partners are encouraged to pursue any other grant opportunities that they know of and to bring them to the group. 
Business needs definition may also help generate funding opportunities. 

Pilots and Related Projects

Geo Spatial One-Stop RoadsMAT – A data model has been produced by this group. Ron Cihon of WSDOT and Lisa 
Stuebing of Mason County both participated in this team in Washington D.C. in July. There are some outstanding issues 
to be resolved so they will be meeting again in October. This effort is to produce a data exchange standard for roads 
data. They will work on other transportation modes after that. They are applying for ANSI acceptance and the model is 
based on the FGDC Transportation Framework Standards developed previously. For more information contact Ron 
Cihon at CihonR@wsdot.wa.gov. 

RFQ for Road Centerline Data – A contract is being written and inter-agency agreements are under development to 
make the purchase of data as a result of an RFQ Washington State Department of Transportation released. GDT was the 
successful vendor and Washington State Patrol and the Washington Utilities and Transportation Commission will 
partner with WSDOT on this purchase.

National Map Washington Idaho Pilot – The pilot is ongoing in Spokane and Pend Orielle Counties as well as two Idaho 
counties. There is data available that can be seen as a result of this pilot. As soon as it is generally available we will 
provide the URL to look at it. The project is being expanded to Ferry, Lincoln and Stevens counties in Washington and 
three more Idaho counties. 

National Map Pacific Northwest Rapid Implementation – is an effort to use the best data available with no cost to 
produce an implementation of the National Map for those states. 

Action Items

All partners please read the Business Needs Specification Draft and provide feedback within the next two weeks 
(September 30, 2002). There is a limited window to work on this document or the project will not progress. 

Both the steering committee and the partner groups have lists of action items that are more detailed and can be found 
under their various work sections of the WA-Trans web site. 
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Steering Committee Meeting and News
The first WA-Trans steering committee meeting was held July 16 in Olympia. Some highlights from the meeting 
include:

●     Roles of the steering committee were defined by members in detail including the need to represent 
"constituencies". Each member represents some group or groups of interests in the project. They may or may not 
work with those they represent. Those groups that are unrepresented can contact any member or the project 
manager who represents all interests of the project where possible.

●     Rules of engagement were defined or identified where possible. A decision making process was defined, as well 
as commitment requirements, action items handling and documentation required. 

●     The WA-Trans Business Needs document completed initially for WSDOT was discussed and action items were 
assigned for gathering needs in the rest of the state. Please work with your representative or Tami to make sure 
your needs are represented in that document. The draft presented to the steering committee is on our web site. A 
start was also made on a process to prioritize business needs.

●     The Phase I work plan was discussed and will be changed based on feedback. There was work done on a plan for 
actually building the statewide basemap, but this will change based on decisions made during Phase I and what 
pilots are performed and at this point should be viewed as only a placeholder.

Other news regarding the steering committee includes changes to our project web page. The page has been reformatted 
to create a seperate section for the steering committee activities and representation and partner activities. Please check 
the steering committee section to read detailed meeting notes, action items and the rules under which the steering 
committee will operate. 

Two new members are now participating in the steering committee. Chuck Buzzard from Pierce County will represent 
counties and local governments, particularly in the west. Roland Behee from Community Transit in Snohomish County 
is also participating representing transit.

The steering committee will meet again August 26 in Olympia. Plans are underway to rotate meeting locations to 
facilitate fair travel needs. 

Project Deliverables
Work Plan – A first draft of our work plan is complete with detail through Phase 1. Phase 3 is estimated using a pilot 
Oregon did in Wasco County for the process and timelines. This plan was reviewed for completeness at the July 
Steering committee Meeting. Adjustments have been made and further review will determine better the level of steering 
committee involvement in Phase I.
Business Needs – The business needs document is completed for WSDOT. This document will become the basis for the 
overall business needs gathering effort. The steering committee agreed to try to complete this document as much as 
possible in the next two meetings. The project manager is trying to get business needs as time allows from 
unrepresented groups such as municipalities, tribes, military and others. This will take some time. The steering 
committee will try to get feedback and input from those they represent. Risk Assessment – This document is underway 
and will be completed as time permits.

Funding
A proposal has been developed in an effort to gather funding based on homeland security needs that could be met by 
WA-Trans. In order to qualify for some grants it is important to define the contribution of the State of Washington. The 
project manager will be asking for estimates of cost and time that is being committed to participating in Phase I and 
eventually in actually constructing WA-Trans. 

WSDOT has also submitted a decision package to pay for a portion of the estimated cost of WA-Trans. It does not 
appear that this package will move forward. However it is hoped that distribution of the WA-Trans Business Needs as 
defined for WSDOT will help generate interest and possibly future funding.
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Partners are encouraged to pursue any other grant opportunities that they know of and to bring them to the group. 
Business needs definition may also help generate funding opportunities. In kind resources have already been made 
available when we are ready for them from US Census Bureau, and other federal organizations. 

Pilots and Related Projects
Geo Spatial One-Stop - The Bureau of Transportation Statistics at USDOT is trying to develop a nationwide standard 
and data model for transportation framework. Ron Cihon of WSDOT is participating in the modeling effort as is Ed 
Arabus of the Oregon effort which we are working closely with. Tami Griffin and Jerry Harless on the steering 
committee are participating as reviewers. George Spencer of WSDOT is also reviewing. The first meeting of modeling 
the road layer was held in Washington D.C. in July and some work was completed. We should be able to review it soon. 
WA-Trans will need to be compliant with this standard if at all possible. 

Oregon T-FIT - The ODOT is working on a data model for their state transportation framework. The first version of this 
model was reviewed at the IRICC Roads meeting. It was a SQL based model that was very streamlined. The model has 
to be tested with various software and data sets but could provide some information that will be very helpful to WA-
Trans. 

RFQ for Road Centerline Data - WSDOT developed and released a Request for Proposal for purchasing road centerline 
data with addresses and routing for the State of Washington. There may be a partnership established between some State 
agencies to purchase this data. This is not for WA-Trans but much can be learned about this option as a result of this 
effort, which can assist WA-Trans. GDT was the successful vendor of this RFQ. If you represent a state agency and 
wish to investigate partnering options please contact Ron Cihon at cihonr@wsdot.wa.gov or 360-709-5510.

National Map Pilot - The USGS has received some funding and approval to expand the National Map Pilot in eastern 
Washington and Northern Idaho to 6 additional counties (3 in each state). The additional counties in Washington are: 
Lincoln, Ferry and Stevens. The current pilot include Spokane and Pend Orielle Counties. This effort will assist WA-
Trans with data in these counties and it is expected that partnership opportunities may be developed as a result of this 
pilot expansion. 

Forest Monitoring Pilot – the IRICC Roads committee for the Forest Service is running this. At this time we are waiting 
for CRAB to identify a county to participate as a partner. Other options may be explored due to the tight timeline of this 
effort.

FGDC Proof of Concept – This is a partnership with Spokane County and WSDOT. This is on hold while we wait to see 
the outcome of the BTS Geospatial One-Stop effort. It may render the plan a throwaway.

Action Items
Several action items were listed at the last WA-Trans Partners. These include: 

●     All partners please look at the list of ideas (from the meeting notes of June 11) and determine if you can take 
ownership of investigating any of them. I need assistance determining grant opportunities and writing grant 
proposals, contacting potential private partners and many other items on the list.

●     All partners follow up with those in your organizations that have authority over money and resources to 
determine what levels of commitment you might be able to make regarding providing resources, hosting data, 
providing funds or anything else.
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WA-Trans Partners Meeting
There was good attendance at the meeting held June 11 in Olympia. Four people attended by videoconference in Seattle 
and Vancouver and felt it worked fairly well. Some highlights of the meeting include:

●     There was a discussion of purchasing road data. WSDOT is doing an RFQ on this. Ron Cihon is taking the lead 
and he spoke in some detail about this. More recent details follow later in this report.

●     George Spencer discussed participating in the BTS Geospatial One-Stop Transportation Framework Standards 
effort. An effort was made to get local government involvement. Jerry Harless of PSRC agreed to participate as a 
reviewer. Right now WSDOT has several participants at various levels.

●     Brainstorming activities lead to some very good opportunities for raising money. An action item list was sent out 
with the meeting notes for partners to commit to investigating individual options.

●     Dennis Scofield of the Oregon Department of Transportation gave a very interesting presentation on their efforts 
with the Transportation Framework and Tracey Fuller of the USGS gave a good presentation on the National 
Map effort and pilots. Several future pilots are being considered for Washington. They hope to eventually get all 
their road data from WA-Trans.

Project Deliverables
Work Plan – A first draft of our work plan is complete with detail through Phase 1. Phase 3 is estimated using a pilot 
Oregon did in Wasco County for the process and timelines. This plan will be reviewed by the WA-Trans Steering 
Committee and they will determine if Phase I is complete and where they need to be involved on July 16.
Business Needs – A business needs document is being developed for the WSDOT business needs that have been 
collected to date. Dan Dickson from CRAB, a long time participant, is producing a white paper with general business 
needs collected prior to November 2001. These will be presented at the July 16 Steering Committee meeting and will be 
made available on our web site. Risk Assessment – This document will be completed after the July Steering Committee 
meeting. 

Funding
WSDOT Geographic Services and the Transportation Data Office are working on a proposal to submit for homeland 
security money. It includes WA-Trans, completion of the GPS based LRS for state highways and possibly funding for 
the ortho-photo framework layer.

WSDOT has also submitted a decision package to pay for a portion of the estimated cost of WA-Trans. At this time 
there is no information about the status of that.

Partners are encouraged to pursue any other grant opportunities that they know of and to bring them to the group.

Pilots and Related Projects
Forest Monitoring Pilot – tthe IRICC Roads committee for the Forest Service is running this. At this time we are waiting 
for CRAB to identify a county to participate as a partner. We have received a listing of the data the monitoring project is 
looking for. FGDC Proof of Concept – This is a partnership with Spokane County and WSDOT. This is on hold while 
we wait to see the outcome of the BTS Geospatial One-Stop effort. It may render the plan a throw-away.

Vendor Options
WSDOT has been working on an RFQ (Request for Quotation) for purchasing centerline road data from a private 
vendor. This data will NOT replace WA-Trans nor is it to replace any city or county data. It is simply an option for state 
agencies that have an immediate business needs for data and can live with six months update cycles and are willing to 
partner in purchasing the data.

It is expected that the RFQ will be released to the vendors July 3 and responses are expected back by July 12. It lists 
several scenarios for which costs are sought. Please contact Ron Cihon of WSDOT Geographic Services if you want 
more information. His e-mail is cihonr@wsdot.wa.gov. 
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Action Items
Several action items were listed at the last WA-Trans Partners. These include: 

●     All partners please look at the list of ideas (from the meeting notes of June 11) and determine if you can take 
ownership of investigating any of them. I need assistance determining grant opportunities and writing grant 
proposals, contacting potential private partners and many other items on the list.

●     All partners follow up with those in your organizations that have authority over money and resources to 
determine what levels of commitment you might be able to make regarding providing resources, hosting data, 
providing funds or anything else.

●     I need assistance getting more local involvement in the Steering Committee and the partners group. If you have 
any knowledge of potential partners please contact them to solicit their involvement or send me their names and I 
will contact them.
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Steering Committee Organized

A project steering committee has been organized. There are still some representatives that need to be identified. The 
participants are listed on the WA-Trans Internet page. It is very likely that participation may change as the project 
moves on so the group represents the needs of the project. It is anticipated that this group will make major project 
decisions.

A meeting has been scheduled for July 16, 2002. The topics covered at that meeting include setting the rules under 
which the group will operate; looking at the work plan for Phase I, approving it and determining the steering committee 
meeting schedule based upon work plan schedule; and looking at business needs already collected and determining 
which needs still need to be collected.

Project Deliverables

Work Plan – a first draft of the work plan is complete with detail through Phase 1. Phase 3 is estimated using a pilot 
Oregon did in Wasco County for the process and timelines. It is the best information available to use for estimating 
time, but may not accurately reflect the standards, functionality and processes for Washington.

Cost Estimate – A cost estimate has been completed using the data from Wasco County for the labor hours. Additional 
deliverable costs including the data model were provided in a rough order of magnitude estimate from ESRI. The cost is 
estimated to be right around 2 million dollars. It may not include the cost of addressing and routing. The Wasco Pilot 
did not include that functionality and so the additional cost is not included in the estimate. Until the final requirements 
are determined it is uncertain what the actual cost and schedule will be.

Business Needs – A business needs document is being developed for the WSDOT business needs that have been 
collected to date. It should be complete in early July. Dan Dickson from CRAB, a long time participant, is producing a 
white paper with business needs collected prior to November 2001. Risk Assessment / – This document will be 
completed after the July Steering Committee meeting. 

Communication

E-mail was sent to county GIS managers soliciting their involvement in WA-Trans. Island and Clallam Counties have 
agreed to be partners and to share data. Douglas County expressed interest and a meeting has been scheduled with the 
GIS Manager in Pierce County for late July to discuss participation. More effort will be made to reach out to County 
and Local governments. Any ideas on how to do this are appreciated. A status presentation was given to the Framework 
Management Group of WAGIC on May 16.

Funding

Some meetings have been held regarding funding opportunities. Grant opportunities are being explored and some 
proposals are being developed. A decision package has been turned in at WSDOT for a portion of the costs. At the next 
several meetings partners will be asked to determine what kind of resources and funding they may have available to 
provide. Options will be explored for other funding possibilities.

Pilots and Related Projects

Forest Monitoring Pilot – the IRICC Roads committee for the Forest Service is running this. At this time we are waiting 
to identify a county to participate as a partner.

FGDC Proof of Concept – This is a partnership with Spokane County and WSDOT. We are waiting for Spokane County 
to determine their resource availability and to define the individual roles and responsibilities. Geo Spatial One-Stop 
Transportation Framework Effort – This effort is being run out of the Bureau of Transportation Statistics of the US 
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Department of Transportation. This is done in conjunction with NSDI and they will consider standards already 
developed. Some of us from WSDOT will be participating and I have forwarded the requests for participation to some 
WA-Trans Partners. If you want more information please go to http://www.bts.gov/gis/geospatial_onestop/index.html.

Steering Committee Organized

WSDOT is working on an RFQ for purchasing roads data. Licensing may allow for use outside WSDOT. There are 
possibilities of using this as a pilot that Ken Dueker and Paul Bender proposed in their paper.

Titan Systems had proposed building a framework for us and leasing it back.
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Project Name
A request for was sent out for ideas for a "name" or acronym for the Washington Transportation 
Framework Project for GIS. Several suggestions were received and we have decided to call the project 
WA-Trans! So from now on that is what will be used for an abbreviated name. 

Communication
A great deal of time has been spent meeting with people and establishing new contacts. Contact was 
reestablished with Puget Sound Regional Council (PSRC) who is still interested in actively participating. 
Through PSRC contact was established with someone representing freight business needs. Eric Jessup, 
who is the Director for the Strategic Freight Transportation Analysis Project as well as an Assistant 
Professor at WSU will be participating. After meeting with Bob Oennings and Dave Irwin for the State 
E-911 he has agreed to have someone Dave participate. At the beginning of the month at a GIS in 
Action Conference in Portland, OR and contact was made with some people from Clark County and the 
City of Spokane, who have begun participating. The FHWA (Federal Highway Administration) has 
agreed to participate and supports the framework concept. There also may be FHWA grant money to 
assist in the effort.

This web page was established and the URL e-mailed to partners. The updated charter, the final, final, 
final version of Ken Dueker and Paul Bender's White Paper, and April status is posted there as well as 
and updated partners list.

An e-mail notice is being put together to send to the county GIS people to try to engage more of them in 
participating in the project. If you work for a county you will probably receive that e-mail. There is great 
appreciation of the current participants!

Deliverables

●     Project Charter - the final draft is complete. It has been sent for comment and that is expected by 
May 10. It is expected a finalized version 1.0 will be available around May 13.

●     White Paper - The final version is complete. This final version is posted on this website or at 
http://www.upa.pdx.edu/CUS/PUBS/project_reports.html

●     Work Plan is under development. Assumptions are being developed for the plan. It will be fairly 
high level beyond phase 1. It will be posted when it is complete and approved.

●     Risk Assessment - This document is in progress. Several risks have been identified but exposure 
levels and mitigation strategies are still to be developed.

●     WSDOT Business Needs - on hold until time permits completing documentation. A report for 
WSDOT on the finding will also need to be developed.
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Pilots and Related Projects

●     Forest Monitoring Pilot - to be done with the IRICC Roads Committee. This pilot will work in a 
county with the Forest Service, the county and the State WSDOT. It will use the IRICC 
standards. They will also look at integrating the hydro framework and roads. The Forest 
Monitoring Team is on a tight timeline so this pilot will be more of a learning experience for WA-
Trans. There experiences with the IRICC standard will help decide how that standard would 
work for WA-Trans. It may or may not apply directly to what WA-Trans are doing but some 
valuable lessons should be learned from it. Dale Guenther of the Federal REO, a partner on WA-
Trans, is putting together a plan.

●     National Map Pilot - the National Map Project of the US Geological Survey is conducting a pilot 
with Spokane, Pend Orielle and two counties in western Idaho. Ian Von Essen of Spokane 
County, a partner in WA-Trans, is heavily involved. There is a possibility of developing a small 
proof of concept with Spokane County as a part of this. At a minimum they are developing an 
FGDC compliant data standard that the WA-Trans project needs to look at closely when we are 
discussing data standards.

●     Oregon Transportation Framework Pilots - Oregon is moving ahead with trying to develop a 
transportation framework. Their FIT (Framework Implementation Team) for transportation has 
been meeting monthly. They have set up several grant efforts. One of those includes working 
with ODOT to design and develop a data model, which will work on a variety of standard SQL 
database engines. The goal is a software independent data model. They will focus on segment 
identifiers and standards. The data model is to be done by July. Then they will design the 
maintenance effort. After that they will put in the roads for 3 counties and test the concept. This 
is a very interesting effort that needs to follow closely. It could provide opportunities for WA-
Trans to do something similar!

●     The Combined Transportation Inventory is planned to be a database that would replace WSDOTs 
Functional Classification Database. This database is used to store information about all roads 
statewide, which are used in certifying highway miles to the FHWA. These miles are used in 
formulas by the Federal Government to provide funding for roads. The goal of the Combined 
Transportation Inventory is to make the functional classification data more useful for more 
purposes and organizations. This database will store data that is highly related to transportation 
framework data. Many of the same partnerships will exist for both efforts. Tami will be 
participating in this effort to make sure they will align when the time comes.

Steering Committee
The first cut of the steering committee membership is together. Those participating will be contacted by 
mid-May. It is expected that the first meeting will be set up in July and then probably monthly after that. 
This is still a need for more local participation and hope the outreach to the counties will bear fruit in 
that regard. When the membership is finalized a list will be sent out and the information posted on the 
web site.
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Meetings

The first meeting of the project stakeholders was held on March 13th in Olympia. A new project charter was provided 
and feedback was sought. Ken Dueker, Ph.D. from Portland State University's School of Urban Studies was 
commissioned by WSDOT, using a USGS Grant to write a "White Paper on Issues and Strategies for Building a State 
Transportation Framework", which Ken presented at the meeting. Please see Project Documents to review those 
documents. Feedback was requested on this paper as well. It was announced that a steering committee is being formed 
to meet regularly (at least monthly). This committee will make on-going project decisions. It was also identified that this 
project and the overall deliverable needs a name. The project is seeking ideas for names. Please see Meeting Minutes to 
review the notes from this meeting. 

On-going Activities

National Map Pilot and Trans Framework Prototype Effort
The USGS is working with Spokane County, Pend Oreille County, and two counties in Northern Idaho. They are 
developing several layers, one of which is roads. They are working with Ian Von Essen, who is a stakeholder from 
Spokane County. This is an interesting pilot because it includes a county that is GIS enabled and one that really isn't. 
We have decided to take advantage of the opportunity while Ian is working with the USGS and Pend Oreille County to 
see if we can do a proof of concept of a distributed model for a transportation framework. We will be looking at setting 
up shared "nodes" where the roads intersect at jurisdictional boundaries and developing agreements involving the 
management and maintenance of those nodes. We will also be working on how the data can be integrated between 
jurisdictions and how we handled different attribution, accuracies and other things. The final deliverables have not yet 
been fully determined. We are developing a project agreement within the next couple of weeks. This is not really a pilot 
because there is no guarantee that what is produced will be directly usable for the framework. We don't have 
requirements yet to allow us to do that. However, it will give us a leg up on the distributed approach and provide us with 
a very good learning experience.

E-Safety Summit
Governor Gary Locke, and Senators Cantwell and Murray in Olympia sponsored an E-Safety Summit on March 26, 
2002. It was organized by the ComCARE Alliance, The Center to Bridge the Digital Divide at Washington State 
University and the Washington State E-911 Program. This summit was attended by several Transportation Framework 
stakeholders including: Ian Von Essen (Spokane County), Wendy Hawley (US Census), Tami Griffin (Project Manager) 
and Ron Cihon (WSDOT). Ian participated on one of the panels and spoke about the need for shared data and 
introduced Tami as the Transportation Framework Project Manager. It was mentioned several times the need for shared 
data and data standards across boundaries. There were several opportunities to explain what the project was about and 
solicit involvement. It is hoped that some real opportunities for expanded participation, funding and resources will 
eventuate from this effort.

Project Risk Assessment and High Level Schedule
Tami is developing a project risk assessment. This should be available for feedback within the next month. A high level 
schedule is also to be developed soon.

Business Needs Gathering Effort
This ongoing activity is nearly complete at WSDOT. It is expected that this will take around another month and then a 
report will be written regarding the benefits and needs identified within the Agency. At that point the effort will shift to 
business needs of those outside WSDOT. This is a topic that will be taken up with the Steering Committee. It is 
expected that a variety of methods will be used to collect business needs. There is also a need to develop a method of 
documenting and tracking business needs collected. 
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